
Tests

Programmation

Conception

Spécification

Analyse des besoins

November December January

Nov 30 – Dec 4


Dec 5
 Dec 21 

from 8:30 
to 12:30


Jan 16

from 8:30 
to 12:30


Dec 21

from 13:30 
to 17:30


Jan 15

Dec 11–12


Dec 12–13 Jan 8-10 Jan 16–17

Dec 14-20 Jan  11-12 Jan  18-19

 Sample Project


